1. Incident Name Contract Oversight GRP | 2. Operational Period to be covered by IAP (Date/Time)
Marine Debris Removal From: 0800 04 May 09 To:0800 01 Jun 09

CGIAP
COVER SHEET

3. Approved by Incident Commander(s):
ORG NAME
USCG Capt M.E. Tousley (Lead Oversight Official)

7

usce Robert Travis 3¢ m,eeccy

&
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Op Period 26

INCIDENT ACTION PLAN

The items checked below are included in this Incident Action Plan:

(%]

ICS 202-CG (Response Objectives)

[X]

ICS 203-CG (Organization List) — OR — ICS 207-CG (Organization Chart)

(]

ICS 204-CGs (Assignment Lists)
One Copy each of any ICS 204-CG attachments:

]

ICS 205-CG (Communications Plan)

ICS 206-CG (Medical Plan)
ICS 208-CG (Site Safety Plan) or Note SSP Location SSP_Located at ICP

0o

Map/Chart

|:l Weather forecast / Tides/Currents

Other Attachments

ICS 209 (Status Summary)

N I O O

4. Prepared by: Date/Time

PO Wesley S. Rogers i V////f%?/_c______,

0951 03 May 09

CG IAP COVER SHEET

(Rev 4/04)




REVISEL

1. Incident Name 2. Operational Period (Date/Time) INCIDENT OBJECTIVES
Marine Debris Removal From: 04 May 09To: 01 Jun 09 ICS 202-CG

3. Objective(s)

1. Conduct coordination meetings with the U.S. Army Corps of Engineers regarding

transfers of specific waterways to the Corps for debris removal operations.

2. Contract Coordination Unit will continue to plan and execute pre-bid site visits

for prospective vendors, in cooperation with the MLC Contracting Officer.

3. The Contract Coordination Unit will  continue the development of debris removal

contracts.

4. Conduct final pre-contract review for all waterways cases to ensure surveyed

debris warrants federal removal operations.

5. Continue to liaison with FEMAto ensure operation costs are fully reimbursable
through the Stafford Act.

6. Continue to liaison with  relevant agencies in Louisiana  State Government

to ensure coordination of mission assignment objectives.

7. Continue to liaison with  NOAA's Office of Coastal Survey to coordinate

offshore  debris removal IAW the congressional mandate, and to maintain the

internet status board for real time information dissemination.

8. Begin the planning process for demobilization of the Katrina/Rita Central  Archive.

4. Operational Period Command Emphasis (Safety Message, Priorities, Key Decisions/Directions)

Conduct daily SAFETY briefings for all operational teams.

Approved Site Safety Plan Located at: |CP, Mandeuville, LA - 985-626-4673.

5. Prepared by: (Planning Section Chief) Date/Time
PO Wesley S. Rogers 0735 30 Apr 09

INCIDENT OBJECTIVES ICS 202-CG (Rev 4/04)
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1. Conduct coordination meetings with the U.S. Army Corps of Engineers regarding
transfers of specific waterways to the Corps for debris removal operations.
2. Contract Coordination Unit will continue to plan and execute pre-bid site visits 
for prospective vendors, in cooperation with the MLC Contracting Officer.
3. The Contract Coordination Unit will continue the development of debris removal 
contracts.
4. Conduct final pre-contract review for all waterways cases to ensure surveyed 
debris warrants federal removal operations.
5. Continue to liaison with FEMA to ensure operation costs are fully reimbursable 
through the Stafford Act.
6. Continue to liaison with relevant agencies in Louisiana State Government 
to ensure coordination of mission assignment objectives.
7. Continue to liaison with NOAA's Office of Coastal Survey to coordinate 
offshore debris removal IAW the congressional mandate, and to maintain the 
internet status board for real time information dissemination.
8. Begin the planning process for demobilization of the Katrina/Rita Central Archive.
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ICS 207

Information Officers

JIC
PO Wesley Rogers

UNIFIED COMMAND

USCG - Capt Mike Tousley / Robert Travis

FZMA - Mark Nickelson
LA DNR - Garrett Broussard

ADMINISTRATION

Logistics Unit

PO Joan Hagstrom

Safety Officer

PO Wesley Rogers

Assistant to Command Staff
PO Wesley Rogers

OPERATIONS SECTION

LEADER: MR Robert Travis

Admin Unit Ldr
PO Robert Webb

Finance Unit Leader
Michelle Blake

PO Russell Gibson

Field Operations

|

|

Operations Support |

Environmental Unit Ldr

Charlie Henry
(NOAA - 55Q)

Removal Operations Leader
PO Arthur Polite

Removal Operations Crew
PO Mike Melancon
PO Lansford Welsh
PO Steve Nash
PO Ken Wilson
PO Doug Kunkle

Waste Management Leader
LTJG Daniel McMahon

Waste Management Crew
PO Robert Webb
PO Michael Wuensch
PO Arthur Rosier

SONAR Operations Team

PO James Fortin
PO Daniel Stoner

Planning & Contingency
Operations Team

PO George Amon
PO Heather Morse

Salvage Master

Rick Chianelli

Contract Coordination Unit

LTJG Daniel McMahon
PO Russell Gibson
PO Tammy Rice

Data Management

Angi Chancellor
PO Jeanetta Sly

Parish Liaison Officer

Lee Richardson
(GOHSEP)




REVISEL

1. Incident Name

2. Operational Period (Date/Time) Assignment List

Marine  Debris ~ Removal From: 04 May 09 To:01 Jun 09 ICS 204-CG
3. Branch 4. Division/Group/Staging
Field Opertaions Planning & Contingency Ops Teanr
5. Operations Personnel Name Affiliation Contact # (s)
MR Robert Travis

Operations Section Chief:
Branch Director:

N/A

Division/Group Supervisor/STAM: PO

George Amor

6. Resources Assigned

“X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Amon / Morse 02 O

7. Work Assignments

1. Develop comprehensive deployment plan in coordination with  Contract  Coordination unit.

2. Provide technical support to the Contract Coordination Unit.

3. Acquire Waste Stream Management Transfers  Sites (WSTMS) locations and ROA's for those sites, in

in  conjunction with Parish points of contacts.

4. Deploy for resolution of field contingencies, as directed by the Deputy

Incident Commander, or Staff Assistant.

8. Special Instructions

Maintain  qualifications and or proficiency for Small Boat Operator,

COTR, SONAROperations, and Soil Sampling.

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

PO Wesley Rogers / 0736 30 Apr 09|po wesley Rogers / 0736 30 Apr 09 |Robert Travis / 30 Apr 09

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Develop comprehensive deployment plan in coordination with Contract Coordination Unit.
2. Provide technical support to the Contract Coordination Unit.
3. Acquire Waste Stream Management Transfers Sites (WSTMS) locations and ROA's for those sites, in 
in conjunction with Parish points of contacts.
4. Deploy for resolution of field contingencies, as directed by the Deputy 
Incident Commander, or Staff Assistant. 
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UNCHANGE

1.|\I/?;il:ii?]né NamSebris Removal 2. Operational Period (Date/Time) Assignment List
From: 04 May 09 To: 01 Jun 09 ICS 204-CG
3. Branch 4. Division/Group/Staging
Field Operations SONAROperations  Tearmr
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: __ MR Robert  Travis
Branch Director: N/A
Division/Group Supervisor/STAM: __ PO _Daniel  Stoner
6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
SONAROps Tearr Stoner 504-470-4862 02 []
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments

appropriate ICS-214 or target sheets.

1. Provide SONARsupport to the Contract Coordination Unit,  Planning
and Contingency Ops Team, and the Removal Operations Team as needed.
2. Validate removal of vessels and subsurface targets. Document removal on

3. Accelerate operational training for C.G. SONARsupport of contractors.

8. Special Instructions

Maintain  Small Boat Operator and SONAREquipment Operator
Quialifications.

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Functionr Radio: Freq./System/Channel Phone Cell/Pager
CommslList (ICS 205A)

Emergency Communications
Medical Evacuation Other

PO Wesley Rogers / 0738 30 Apr 09 |PO Wesley Rogers / 0738 30 Apt 09| Robert Travis

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
/30 Apr 09

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1. Provide SONAR support to the Contract Coordination Unit, Planning 
and Contingency Ops Team, and the Removal Operations Team as needed.
2. Validate removal of vessels and subsurface targets. Document removal on
appropriate ICS-214 or target sheets.
3. Accelerate operational training for C.G. SONAR support of contractors.
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REVISEL

1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine  Debris ~ Removal From: 04 May 09 To: 18 May 09 ICS 204-CG
3. Branch 4. Division/Group/Staging
Field  Operations Removal Operations
5. Operations Personnel Name Affiliation Contact # (s)

Operations Section Chief: MR Robert  Travis

Branch Director: N/A

Division/Group Supervisor/STAM: PO Arthur Polite

6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Removal Monitor Tean| Polite 504-994-9220 06 []

7. Work Assignments

1. Provide daily briefings to command staff.

2. Support Planning and Contingency Ops to prepare for pre-bid site visits.

8. Special Instructions

While Monitoring Removal Stay Vigilant. You're an extra set of eyes tor safety

As per the safety plan, drink 5-7 oz of water every 15-20 Minutes

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

Resolve Marine VHE-FM CH 10

USCG Sector  New Orleans VHE-EM CH 16 504-846-6162

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

PO Wesley Rogers / 0740 30 Apr 09]PO Wesley Rogers / 0740 30 Apr 09

Robert  Travis _/ 30 Apr_09

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Provide daily briefings to command staff.
2. Support Planning and Contingency Ops to prepare for pre-bid site visits.
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        As per the safety plan, drink 5-7 oz of water every 15-20 Minutes
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UNCHANGE

1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine Debris Removal From: 04 May 09 To: 01 JUN 09 ICS 204-CG
3. Branch 4. Division/Group/Staging
Field Operations Waste Management Unit
5. Operations Personnel Name Affiliation Contact # (s)

Operations Section Chie. MR Robert Travis
Branch Director: N/A
Division/Group Supervisor/STAM:

6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of ) *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Waste Management MR MacMahon 04 [

7. Work Assignments
1. Monitor waste site operations.

2. Conduct Pre and Post soil samples for HAZMATat the Waste Stream Management Sites (WSTMS).

3. Coordinate the WSTMSpermit process with LADEQ Waste Permit Section.

4. Coordinate  with Parish POC's, locations for Waste Management Sites for each waterway, and

execute Right of Access forms.

5. Execute Daily WSTMSinspection reports  with relevant  photos at the conclusion of each days operations

8. Special Instructions

As per the safety plan, drink 5-7 oz of water every 15-20 minutes.
9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager
USCGSector New Orleans VHF-FM CH 16/21A 504-846-6162

CommslList (ICS 205A)

Emergency Communications

Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 0745 30 Apr 09 |PO Wesley Rogers / 0745 30 Apr 09 Robert  Travis/30 Apr 09

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1. Monitor waste site operations.
2. Conduct Pre and Post soil samples for HAZMAT at the Waste Stream Management Sites (WSTMS).
3. Coordinate the WSTMS permit process with LADEQ Waste Permit Section.
4. Coordinate with Parish POC's, locations for Waste Management Sites for each waterway, and 
execute Right of Access forms.
5. Execute Daily WSTMS inspection reports with relevant photos at the conclusion of each days operations 


REVISE

1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine  Debris — Removal From: 04 _May 09 To: 01 Jun 09 ICS 204-CG
3. Branch 4. Division/Group/Staging
Operations Support Contract Coordination Unit
5. Operations Personnel Name Affiliation Contact # (s)

Operations Section Chief: MR Robert  Travis
Branch Director: N/A
Division/Group Supervisor/'STAM: LTJG Daniel McMahor

6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of .
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Contract  Coordination
LTJG McMAHQ 03

Unit

7. Work Assignments

1. Assess completed Parish survey packets for operational specifics needed to Initiate removal contracts.
2. Provide requested assistance to LANTAREA Contracting.

3. Prepare draft Performance Work Statement (PWS) documents as directed by LANTAREA Contracting.

4. Coordinate  removal activities with  relevant Louisiana  State agencies.

5. Continue pre-contract "A-List" (private property)Declaration of Abandonment coordination with  Parish
representatives, and LA Attorney General Liaison Representative.

6. Develop a comprehensive deployment plan in coordination with the Planning & Contingency Ops Section.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Functionr Radio: Freq./System/Channel Phone Cell/Pager
CommslList (ICS 205A)

Emergency Communications
Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 0747 30 Apr 09 |PO Wesley Rogers / 0747 30 Apr 09| Robert Travis [/ 30 Apr 09

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1. Assess completed Parish survey packets for operational specifics needed to initiate removal contracts.
2. Provide requested assistance to LANTAREA Contracting.
3. Prepare draft Performance Work Statement (PWS) documents as directed by LANTAREA Contracting.
4. Coordinate removal activities with relevant Louisiana State agencies.
5. Continue pre-contract "A-List" (private property)Declaration of Abandonment coordination with Parish 
representatives, and LA Attorney General Liaison Representative.
6. Develop a comprehensive deployment plan in coordination with the Planning & Contingency Ops Section.
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REVISEL

1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine Debris Removal From: 04 May 09 To: 18 May 09 ICS 204-CG
3. Branch 4. Division/Group/Staging
Operatlons Support EnVironmental Un|t
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: MR Robert  Travis USC(
Branch Director: _N/A

Division/Group Supervisor/'STAM: MR _Charlie Henry NOAA

6. Resources Assigned “X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of . *

Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Environmental unit 01 L]
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments T. Coordinate a NHPASection 106 review of each waterway & WSITMS.

2. Coordinate  weather forecast/concerns each day with the Safety Officer.

3. Prepare Best Management Practices input for each waterway & WSTMSand coordinate BMP with
Contract PWS's.

4. Finalize USHPAconsult agreement with LA SHPO.

5. Brief each outgoing monitor team on the above issues which are relevant to the targets being
worked.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Functionr Radio: Freq./System/Channel Phone Cell/Pager
CommslList (ICS 205A)

Emergency Communications
Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 0750 30 Apr 09 | PO Wesley Rogers / 0750 30 Apr 09 Robert Travis/30 Apr 09

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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                   1. Coordinate a NHPA Section 106 review of each waterway & WSTMS.
2. Coordinate weather forecast/concerns each day with the Safety Officer.
3. Prepare Best Management Practices input for each waterway & WSTMS and coordinate BMP with 
Contract PWS's.
4. Finalize USHPA consult agreement with LA SHPO.
5. Brief each outgoing monitor team on the above issues which are relevant to the targets being 
worked.
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REVISEL

1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine Debris Removal From: 04 May 09 _To: 18 May 0Y iCs 204-CG
3. Branch 4. Division/Group/Staging
Satety  Officer
5. Operations Personnel Name Affiliation Contact # (s)

Operations Section Chie. MR Robert  Travis
Branch Director: _N/A
Division/Group Supervisor/STAM: PO Wesley Rogers

6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Satety  Officer Rogers 01 L]

7. Work Assignments
1.Continue to monitor the SSP so that It remains updated and IS reflective of current project

tasks, hazards, and controls.

2. Continue to liaison with  MLC and the D8 Safety and Environmental Health Detachment.
3. Conduct weekly safety inspections of work sites.

4. Coordinate  weather forecast/concerns each day with the EU.

5. Review and approve Contractor Safety Plans.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Functionr Radio: Freq./System/Channel Phone Cell/Pager
CommsList (ICS 205A)

Emergency Communications
Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (O_SC): Date/Time
PO Wesley Rogers / 0753 30 Apr_ 09 |PO Wesley Rogers / 0753 30 Apr 09 |Robert Travis/30 Apr 09

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1.Continue to monitor the SSP so that it remains updated and is reflective of current project 
tasks, hazards, and controls. 
2. Continue to liaison with MLC and the D8 Safety and Environmental Health Detachment.
3. Conduct weekly safety inspections of work sites.
4. Coordinate weather forecast/concerns each day with the EU.
5. Review and approve Contractor Safety Plans.
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1.) Incident Name:
Marine Debris Removal

2)

Operational Period
04 May 09 - 01 Jun 09

Communications List
ICS 205A - CG

3.) Basic Local Communications Information:

Assignment Name Method of contact
ICP - PLANNING STAFF OFFICE: 985-626-4673, FAX: 985-626-4672
ICP - OPERATIONS STAFF OFFICE: 985-626-4674, 985-626-4675
DUC ROBERT TRAVIS MOBILE: 757-561-9167
D8 - LGL CAPT TOUSLEY OFFICE: 504-671-2039, 504-671-2331

SAFETY OFFICER PO WESLEY ROGERS

MOBILE:504-710-0553

CCU UNIT & LTJG DANIEL MCMAHON

MOBILE: 504-575-5471

WSTMS PO MICHAEL WUENSCH

MOBILE: 504-275-0956

PO RUSSELL GIBSON

MOBILE: 502-439-7887

PO ARTHUR ROSIER

MOBILE: 504-994-9418

PO ARTHUR ROSIER

MOBILE: 504-994-9418

PLANNING & PO GEORGE AMON

MOBILE: 504-994-9211

CONTINGENCY OPS| PO HEATHER MORSE

MOBILE: 504-994-9732

SONAR OPS PO DANIEL STONER MOBILE: 504-710-0574
TEAM PO JAMES FORTIN MOBILE: 504-470-4862
REMOVAL OPS PO ARTHUR POLITE MOBILE: 504-994-9220
TEAM PO MIKE MELANCON MOBILE: 504-331-9252

PO LANCE WELSH

MOBILE: 504-994-9676

PO STEVE NASH

MOBILE: 504-275-0891

PO KENNETH WILSON

MOBILE: 504-331-9157

PO DOUGLAS KUNKLE

MOBILE: 504-994-9585

PO JESSE TRICON

MOBILE: 504-602-5147

ADMIN UNIT LDR PO ROBERT WEBB

MOBILE:504-710-0313

LOGISTICS PO JOAN HAGSTROM

MOBILE: 504-994-9504

TECH SPEC - GIS/IT| ANGI CHANCELLOR

MOBILE: 504-710-0789

DATA ENTRY

JEANETTA SLY

MOBILE: 504-813-9350

D8 - LGL

DUTY OFFICER

TREO: 618-610-2618

4.) Prepared by:

Time Prepared:

PO WESLEY S. ROGERS

0810 30 Apr 09
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Incident Name: Operational Period Incident Status
Marine Debris Removal 04 May 09 - 01 Jun 09 Summary, ICS 209

1.) Situation Summary as of Time of Report:
See Subsequent 209's, by Parish and Executive Summary.

1. Initial removal operations started: 18 Aug 08.

2. Initial Parish meetings completed on: 22 Oct 08.

3. Survey operations in 23 Parishes were completed on: 19 Nov 08

4. Removal support contracts (contract number 01 & contract 02) Remain operational.

5. Contract number 03 was completed on: 25 Nov 08.

6. Initial coordination meetings of the mulit-hurricane working group USACOE, FEMA, and

the State of Louisiana was conducted on: 27 Jan 09.

7. Pre-Bid Site Visits for contract number 05 (Terrebonne) and contract number 06
(Cameron/Calcasieu) were conducted on: 31 Mar & 01 Apr 09.

8. The final meeting regarding overall contracting plan has been conducted at the ICP with the
Lead Contracting Officer: 30 Mar 09 - 03 Apr 09.

9. Both Survey Teams have been demobolized. All Surveys and Parish Meetings have been
completed in all 23 Parishes. Total workplan is essentially complete. All Parish meetings have
been completed effective: 16 Apr 09.

10. Contract number 04 was completed on: 03 May 09.

11. Multi-hurricane working group with ACOE and FEMA has permenetly deleted four parishes
(East Baton Rouge, West Baton Rouge, St Martin, and Lafayette) from the Coast Guard Mission.
The working group also transferred all work on five of the largest watereways

(USCG Case Numbers: 8608, 8610, 8612, 8430 and 8435) back to FEMA for clean up by
USACOE, or through a PW issued by FEMA on: 06 May 09.

12. Waste Management Section has been established and is operational.

13. Offshore SONAR Surveys and SONAR Target Analysis Branch has been demobilized.

14. The statewide Waste Stream Management Tranfer Site (WSMTS) permit process has been
executed with LADEQ and is operational.

15. Solicitaions for contracts number 05,contract number 06, and contract number 07, have
been closed.

2.) Future Outlook/Goals/Needs/Issues:

1. Completion of the development of the final light debris PWS is anticipated on or about: 19 Jun 09.
2. Continue multi hurricane working group meetings with the USCOE, FEMA and State Agencies

to fascilitate the orderly division of marine debris removal for all four hurricanes.

3. Katrina/Rita Archive de-mobilization has begun.

4. Technical review of contracts number 05, contract number 06 and contract number 07

is scheduled for: 14 - 16 Jun 09.

5. Provide PWS's for contracts number 08 - 12 to Contracting Officer.

Prepared by: Time Prepared:

PO Wesley Rogers 0804 30 Apr 09




Incident Name:
Marine Debris Removal

Operational Period
04 May 09 - 01 Jun 09

Incident Status
Summary, ICS 209

3.) Equipment Resources

# # # # Out of
Type: Notes: Ordered | Available | Assigned | Service
USCG Assets:
Government Vehicles |03 Available for towing ops 9 9 9 0
Small Boats Includes Trailer 3 3 3 0
Side Imaging SONAR 3 3 3 0

Other Assets:

4.) Personnel Resources

Agency: Notes Total # of People
USCG 19 Reservist, 01 Civilian 20

FEMA 2

NOAA 1

USCG EMPLOYEE 1
CONTRACTOR J&L Associates (10), ACI (02) 12
OTHER

Total Personnel Resources Used From all Organizations: 36

5.) Notes

Prepared by:

Time Prepared:

PO Wesley Rogers

0804 30 Apr 09




ICS 209

Operation Period
From: 04 May 09 - 18 May 09

Executive Summary: Phase 4 Inshore Statistics

5/1/2009
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1 Acadia 5w 7 Y 515 5 0 2 Y 0O O O Conducted 2nd Parish Meeting 19FEB09
2 Ascension 4E,5W 2 Y 2 2 2 0 0 Y 0 0O O  cConducted 2nd Parish Meeting 220CT08
3/Assumption 4E,5W | 7 Y 5 5 3 3 1 Y 0 0 0 Conducted 2nd Parish Meeting 240CT08
4 Calcasieu 3w 28 Y 7 7 6 1 21 Y 0 0O O Conducted 2nd Parish Meetingl9MARO9
4 Calcasieu2 3w 16 " 10 5 5 1 10 " 0 0O | 0| conducted 2nd Parish Meeting 19MAR09
5 Cameron 2W 14 Y 12 11 10 0 4 Y 0 0O O Conducted 2nd Parish Meeting18MAR09
6 East Baton Rouge 4E 0O NA O 0 0 0 0 | N/A 0 0 O No Work Requested
7 lberia 4W,5W 19 Y 9 7 4 1 14 Y 0 0O O Conducted 2nd Parish Meeting 09APR09
8 Iberville 5W 16 Y 4 1 0 1 15 Y 0 0 |0 Conducted 2nd Parish Meeting 19FEB09
9 Jefferson 1E,4 13 Y 13 9 13 0 0 Y 0 0O O Conducted 2nd Parish Meeting 10MAR09
10|Jefferson Davis 5W 12 Y 2 1 2 0 10 Y 0 0 |0 Conducted 2ns Parish Meeting 11FEB09
11 La Fourche 4E 16 Y 5 5 5 0 11 Y 0 0O O Conducted 2nd Parish Meeting 10MARO9
12 Lafayette 5w 0O NA O 0 0 0 0 | N/A 0 0 O No Work Requested
13 Livingston 4E 9 Y 9 9 9 0 0 Y 0 0O O Conducted 2nd Parish Meeting 04FEB09
14|Orleans 1E 25 Y 21 21 19 0 6 Y 5 0 0 1st mtg: 11DECO07, 2nd mtg: 26AUG08
15 Plaguemines 2E 13 Y 13 8 10 0 3 Y 0 0O O  conducted 2nd Parish Meeting 16APR09
16|St. Bernard 1E 22 Y 18 17 16 0 6 Y 0 0 0 1st mtg: 30JULO8, 2nd mtg: 15APR09
17 St. Charles 1E,4E 15 Y 9 9 9 0 6 Y 0 0O O Conducted 2nd Parish Meeting 11MARO09
18|St. James 4E 6 Y 4 4 3 0 3 Y 0 0O |0 Conducted 2nd Parish Meeting 02MAR09
19 St. John the Baptist 1E,4E 5 Y 5 5 5 0 0 Y 0 0O O Conducted 2nd Parish Meeting 25JUL08
20/St. Martin 5w 0O NA O 0 0 0 0 | N/A 0 0 O No Work Requested
21 St. Mary 4W,5W 5 Y 5 3 3 0 2 Y 0 0O O Conducted 2nd Parish Meeting 11FEB09
22|St. Tammany 1E 25 Y |15 12 15 6 4 Y 5 0O O Conducted 2nd Parish Meeting 17DEC08
23 Tangipahoa 1E 3 Y 3 3 3 0 O Y 1 0O O Conducted 2nd Parish Meeting 10JUL08
24 Terrebonne 3E,4E 16 Y 7 2 5 0 11 Y 0 0 0 Conducted 2nd Parish Meeting 09APR09
25 Vermilion iw,5w 18 Y 18 15 13 0 5 Y 0 0O O Conducted 2nd Parish Meeting 19MARO09
26 \Washington N/A 1 Y 1 1 1 0 0 Y 0 0 O
27 West Baton Rouge 5W 0 0 0 O 0 0 O No Work Requested
6 13| 13 111 0 |0
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ICS 209 Acadia Parish 5/1/20098:14 AM
Parish 01
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7400 |Bayou Queue De Tortue Y | 26JUNO8 07JULO8 Y Y | 19FEBO9 | N | N
7401 Mermentau River Y 26JUNO8 15JULO8 Y Y 19FEBO9 N N
7402  Bayou Nezpique Y 26JUNO8 15JULO8 Y | Y 19FEBO9 N N |
7403 Bayou Des Cannes Y 26JUNO8 14JULO8 Y Y 19FEB09 N N
7404  Bayou Wikoff West Y 26JUNO8 N/A N N 19FEBO9 N Y
7405 Bayou Wikoff East Y 26JUNO8 N/A N N 19FEBO9 N Y
7406 | Bayou Plaguemine Bruel Y N/A 14JULO8 | Y | Y | 19FEB0O9 | N | N
TOTALS 7 7 6 5 5 5 7 0 2 0 0 0j]0]J]OfO
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Ascension Parish

ICS 209

Parish 02
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ICS 209 Assumption Parish
Parish 03
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7300 Baker Canal Y | 10JUNO8 N/A N| N 240CT08 Y N
7301 Bayou LaFouche Y 10JUNOS8 N/A N N 240CT08 N Y
7302 Bayou Chene Y  N/A  16JUNO8 Y Y 240CT08 N N |
7303  Whitmel Canal Y 10JUNO8 16JUNO8 Y N 240CT08 Y N
7304 Bayou Pierre Part Y 10JUNO8 16JUNO8 Y Y 240CT08 N N |
7305 St Vincent Canal Y 10JUNO8 16JUNO8 Y Y 240CT08 N N
7306 |Himalaya Canal Y N/A 16JUNO8 Y N 240CT08 Y N
TOTALS 7 7 5 5 5| 3 7 3] 1 0 0 oJofo]o




ICS 209 Calcasieu Parish 5/1/20098:14 AM
Parish 04
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7500 Bess Branch Y | 10JULOS8 N/A N N N Y NMA
7501 Foster Branch Y 10JULO8 N/A N N N Y NMA
7502 |T.B.D. Y | 10JULOS8 N/A N N N Y NMA
7503 L-7 Drainage Canal Y 10JULO8 N/A N N N Y NMA
7504 | L-5 Drainage Canal Y | 10JULOS8 N/A N N N Y NMA
7505 W-4 Drainage Canal South Y 10JULO8 N/A N N N Y NMA
7506 W-11 Drainage Canal Y | 10JULOS8 N/A N N N Y NMA
7507 Bearhead Creek Y 08JULO8 N/A N N N Y NMA
7508 |Houston River Y | 08JULO8 | 22JULO8 | Y Y N N
7509 Buxton Creek South Y 08JULO8 N/A N N N Y NMA
7510 Buxton Creek North Y | 08JULOS N/A N N N Y NMA
7511  Little River Y 08JULO8 N/A N N N Y NMA
7512 | Industrial Canal Y | 08JULO8 | 16JULO8 | Y Y N N
7513 Holbrook Park Y 08JULO8 N/A N N N Y NMA
7514 |Indian Bayou Y | 08JULO8 N/A N N N Y NMA
7515 Little Indian Bayou Y 08JULO8 N/A N N N Y NMA. Currently being worked under NRCS.
7516 |Beachman Bayou Y ' 09JULO8 N/A N N N Y NMA. Currently being worked under NRCS.
7517 Marsh Bayou Y 09JULO8 21JULO8 Y Y N N
7518 |L-39 Drainage Canal Y | 09JULO8 N/A N N N Y NMA
7519 T.B.D. Y 09JULO8 N/A N N N Y NMA
7520 English Bayou Y | 09JULO8 21JULO8 | Y Y N N
7521 Bayou D Inde Y 09JULO8 16JUL08 Y N Y N PW
7522 |Bayou Guy Y | 09JULOS8 N/A N N N Y NMA
7523 Black Bayou Y 09JULO8 N/A N N N Y NMA
7524 |T.B.D. Y | 09JULOS8 N/A N N N Y NMA
7525 1-C &1-C-1-D.C. Y 09JULO8 N/A N N N Y NMA
7526 |Vinton Drainage Canal Y | 10JULO8 | 18JULO8 | Y Y N N
7527 Calcasieu River Y N/A 21JUL08 Y Y N N
TOTALS | 28 [28] 27 7 [7[ 6 o Jaf2a] o [ o TJofoJofo |




ICS 209 Calcasieu Parish, Pg 02 5/1/20098:14 AM
Parish 04
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7528 Webb Gully Y 26AUGO8 NA N N N Y NMA
7529  Stewart Road Y 26AUG08 150CT08 N N N Y NMA
7530 Bone Bayou Y 26AUGO8 150CT08 N N | N Y |  NMA
7531  Old River Y NA 090CTO8 Y Y N N
7532  Coon Gully Y 26AUGO8 NA N N N Y \ | NMA
7533  Cowards Gully Y 26AUGO8 NA N N N Y NMA
7534  Buxton Creek Y 26AUGO8 NA N N N Y \ | NMA
7535  Beckwith Creek Y NA NNA N N N Y NMA
7536  Hickory Branch 'Y NA  NA N N N Y \ | NMA
7537 West Fork Calcasieu Y N/A 160CT08 Y Y N N
7538  Vincent Landing Y N/A  25AUGO8 N N N Y \ | NMA
7539 Moss Lake Y NA  25AUG08 N N N Y NMA
7540  Bayou Choupique 'Y  N/A  25AUGO8 Y Y | N N | | ]
7541  Brandon Ditch Y N/A 25AUG08 N N Y N PW
7542  Old HWY 90 Canal Y 26AUGO8 080CTO8 Y Y | N N | | ]
7543  Sabine River Y NA 150CT08 Y Y N N

TOTALS 16 16 7 10 5 5 0 1] 10 0 0 0j]0]JOfO




ICS 209 Cameron Parish 5/1/20098:14 AM
Parish 05
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7700 |Sabine Lake Y | 29JULO8 O08AUGO8| Y Y N N
7701  Johnson Bayou Y 29JULO8 O0BAUGO8 Y Y N N
7702  Oyster Bayou Y 29JUL08 13AUGO8 Y Y N N
7703  Calcasieu Shipping Channel Y 29JUL08 12AUGO8 Y Y N N
7704  Monkey Island Loop Y 29JULO8 12AUGO8 Y Y N N | |
7705 West Cove Y 29JUL08 13AUGO8 Y Y N N
7706  Old River Y 29JULO8 12AUGO8 Y Y N N | |
7707 Calcasieu Lake Y 29JULO8 13AUGO8 Y Y N N
7708 Hog Bayou Y | 30JUL08 8 NA Y Y "N N | ‘Parish request SONAR only
7709 Mermentau River Y 30JULO8 07AUG08 Y Y N N
7710 Grand Lake West Y | 30JULO8 O07AUGO08 Y N N Y ‘NMA
7711  Grand Lake East Y 30JULO8 07AUGO8 N N N Y NMA
7712  Superior Oil Canal Y | 30JULO8 07AUGO8 N N N Y 'NMA, Private W/W
7713 Humble Canal Y 30JULO8 N/A N N N Y NMA, W/W has been cleaned as reported by the Rockefeller Wildlife Refuge
TOTALS 14 14 14 12 11] 10 0 0] 4 0 0 ofoJoJo




ICS 209 Iberia Parish 5/1/20098:14 AM
Parish 07
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7800 |Bayou Petit Anse Y | 13AUGO08 N/A N N N Y NMA
7801 Port of Iberia Y 13AUGO08 18AUGO08 Y N Y N Parish cleaned waterway with a PW.
7802 Bayou Blue Y 13AUGO8  N/A N N | N Y \ | NMA
7803 Bayou Jack Canal Y 13AUGO08 18AUGO8 Y Y N N
7804 Bayou Patout Y 13AUGO8  N/A N N N Y ‘NMA
7805 Commercial Canal Y 13AUG08 18AUGO8 N N N Y NMA
7806 Norris Branch Canal Y 13AUGO8  N/A N N | N Y \ | NMA
7807 Jefferson Canal Y 13AUGO8 NA N N N Y NMA
7808 Poufette Canal Y 13AUGO8  N/A N N | N Y \ | NMA
7809 Deblanc Coulee Y 13AUGO08 N/A N N N Y NMA
7810 Unknown Canal South of HWY 90 Y 13AUG08 N/A N N | N Y | | | NMA
7811 Wilkins Canal Y 13AUG08 18AUGO8 Y Y N N
7812 Bayou Teche Y | 13AUGO08 18AUGO8 Y N | N Y \ | NMA
7813 Stumpy Bayou Y 13AUGO8 NA N N N Y NMA
7814 Weeks Canal North Y 13AUGO08 18AUGO8 Y Y N N | | ]
7815 Weeks Canal South Y 13AUGO08 18AUGO08 Y N N Y NMA
7816 Delahoussaye Canal Y | 13AUGO08 18AUGO8 N N | N Y \ | NMA
7817 Delecambre Canal Y N/A 18AUGO08 Y Y N N
8702 |Marsh Island Y N/A N/A N N N | Y Public Oyster Beds, NMA

TOTAL 19 19 17 9 7 4 0 1] 14 0 0 0]J]0]JO0[O




ICS 209 Iberville Parish 5/1/20098:14 AM
Parish 08
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7200  Maringouin Bayou Y 12MAYO08 N/A N N 19FEBO9 N | Y NMA
7201  King Ditch Y 12MAY08 NA N N 19FEB09 N Y NMA
7202 Bayou Plaguemine 'Y 12MAY08 02JUNO8 Y N 19FEBO9 Y N | ‘Bayou had a small amount of Katrina debris. PW given to Parish.
7203 Lower Grand River/Bayou Sorrel Y 16MAY08 N/A N N 19FEB0O9 N Y No Surface Targets, Per Parish, No Subsurface
7204 Bayou Gross Tete 'Y 12MAY08 02JUNO8 N N 19FEBO9 N Y | 'Has had two FEMA PWs
7205 Goat Island Y NA NNA- N N 19FEB09 N Y NMA
7206 Cypress Cove 'Y NA  NA N N 19FEBO9 N Y | 'NMA
7207  Holiday Park Y NA NNA- N N 19FEB09 N Y NMA
7208 Bayou Ricard 'Y NA  NA N N 19FEBO9 N Y | 'NMA
7209 Elen Lake Y NA NNA- N N 19FEB09 N Y NMA
7210 Bayou Tigre 'Y 16MAY08 11JUNO8 N N 19FEBO9 N Y | 'No Targets
7211 False Branch Bayou Y 16MAY0O8 NA N N 19FEBO9 N Y NMA
7212  Muddy Bayou 'Y 16MAY08 N/A N N 19FEBO9 N Y | ‘NMA
7213  Rocky Canal Y 16MAY0O8 N/A N N 19FEB09 N Y NMA
7214  White Castle Canal 'Y 16MAY08 11JUNO8 N N 19FEBO9 N Y | 01 Target, Target is NMA
7215 Lone Star Canal Y NA NNA- N N 19FEB09 N Y NMA
TOTALS 16 16 10 4 1] o 16 1] 15 0 0 ofoJoJo




ICS 209 Jefferson Parish 5/1/20098:14 AM
Parish 09
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8012 Harvey Canal Y | 12MAY08 | 21MAYO08 | Y Y 10MAR0O9 N N Case in previous Phase. 01 GPS point SONARED
8013 Hero Cutoff Y 12MAY08 21MAY08 Y Y 10MARO9 N N
8014 Goose Bayou Y | 12MAY08 29MAY08 Y Y 10MARO9 N N | \
8015 Barataria Waterway North Y 12MAY08 21MAY08 N Y 10MAR0O9 N N Case in previous Phase. Previous CG SONAR available
8016 Whiskey Canal Y| N/A 28MAY08 Y Y 10MARO9 N N | \
8017 Bayou Segnette Y N/A 29MAY08 N Y 10MAR0O9 N N Case in previous Phase. Previous CG SONAR available
8018 Bayou Bardeaux 'Y N/A  29MAYO8 Y Y 10MARO9 N N | |
8019 Barataria Waterway South Y N/A 22MAY08 N Y 10MAR09 N N Case in previous Phase. Previous CG SONAR available
8020 lIsle Grande Terre' Y| N/A 28MAY08 Y Y 10MARO9 N N | \
8021 Grande Isle Y 20MAY08 28MAY08 Y Y 10MAR0O9 N N Lee side of the Island only
8022 Caminada Bay Y | 20MAY08 28MAY08 Y Y 10MARO9 N N | Chenerie Caminada and Caminda Pass were absorbed by 8022, Caminada Bay
8023 Bayou Thunder Y 20MAY08 28MAY08 Y Y 10MARO9 N N
8024 Lake Cataouatche Y N/A 27TMAY08 | N Y 10MAR09 N N Surface Only
TOTALS 13 13 7 13 9 13 13 0 0 0 0 01]0]0]O0
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7600 |Broadmore Ditch Y  28JULO8 N N N | 11FEBO9 N | Y NMA
7601 East Bayou Lacassine Y 29JULO8 31JULO8 Y Y 11FEB0O9 N N
7602  Keystone Ditch Y 28Uul08 N N N 11FEBO9 N Y ‘NMA
7603 Lateral 03 Y 28JULO8 N N N 11FEB09 N Y NMA
7604 Lateral 04 Y 28Uul08 N N N 11FEBO9 N Y ‘NMA
7605 Lateral 05 Y 28JULO8 N N N 11FEB09 N Y NMA
7606 Lateral 05-A Y 28Uul08 N N N 11FEBO9 N Y ‘NMA
7607 Lateral 08 Y 28JULO8 N N N 11FEB09 N Y NMA
7608 Lateral 08-A Y 28Uul08 N N N 11FEBO9 N Y ‘NMA
7609 Lake Aurthur Y 28JULO8 14AUGO8 N Y 11FEB0O9 N N
7610 Rogers Gully Y 28Uul08 N N N 11FEBO9 N Y ‘NMA
7611 Bayou Serpent Y O05FEBO09 N N N 11FEB09 N Y NMA
TOTALS 12 12 11 2 1] 2 12 0] 10 0 0 oJoJoJo
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8103 | North Bayou LaFourche Y | 05JUNO8 | 25JUNO8 | Y Y 10MARO9 N | N
8104 South Bayou LaFourche Y 05JUNO08 24JUNO8 Y Y 10MAR0O9 N N
8105 Lake Fields Y |05JUNO8 26JUNO8 Y Y 10MAR0O9 N N \
8106 Bayou Leau Bleu Y 05JUNO8 26JUNO8 Y Y 10MARO9 N N
8107 Arpent Canal Y 08JUNO8 N/A N N 10MAR0O9 N Y ‘NMA
8108 Leonard Memorial Airport Pump Sta Y 08JUNO8 N/A N N 10MAR09 N Y NMA
8109 Hugh Caffray Outfall Canal Y 08JUNO8 N/A N N 10MAR0O9 N Y ‘NMA
8110 Humble Pump Y 08JUNO8 NA N N 10MARO9 N Y NMA
8111 Melodia Plantation Y 08JUNO8 N/A N N 10MAR0O9 N Y ‘NMA
8112  Butchill Outfall Canal Y 08JUNO8 NA N N 10MARO9 N Y NMA
8113 Des Allemand Outfall Canal Y 08JUNO8 N/A N N 10MAR0O9 N Y ‘NMA
8114  Phillip Canal Y 08JUNO8 NA N N 10MARO9 N Y NMA
8115 Leighton Discharge Canal Y 08JUNO8 N/A N N 10MAR0O9 N Y ‘NMA
8116  Lil Als Discharge Canal Y 08JUNO8 NA N N 10MARO9 N Y NMA
8117 Bayou Point Aux Chien Y | 08JUNO8 08MAY08 Y Y 10MAR0O9 N N ‘Completed as a Terrebonne Parish Waterway
8118 Valerie Canal Y 08JUNO8 NA N N 10MARO9 N Y NMA
TOTALS 16 16] 16 5 5] 5 16 0] 11 0 0 oJoJoJo
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7100  Amite River Y 11MAR08 21IMAY08 Y Y 04FEB0O9 N N
7101 Bayou Chene Blanc Y N/A 20MAY08 Y Y 04FEBO9 N N
7102  Blind River Y 30APR08 14MAYO8 Y Y 04FEB0O9 N N |
7103  Tickfaw River Y 11MARO8 27MAY08 Y Y 04FEBO9 N N
7104 Natalbany River Y 20MARO8 29MAYO8 Y | Y < O04FEBO9 N N |
7105  Diversion Canal Y 11MAR0O8 14MAY08 Y Y 04FEBO9 N N
7106  Lake Maurepas 'Y N/A  29MAY08 Y Y 04FEBO9 N N | |
7107  Blood River Y 20MAR08 27MAY08 Y Y 04FEB0O9 N N
7108 Lizard Creek Y 20MAR08 27MAY08 Y Y < 04FEBO9 N N
TOTALS 9 9 7 9 9] o9 9 o] o 0 0 ofoJoJo
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8209 Bayou St. Catherine Y N/A  |08APRO8 Y Y 26AUG08 N N
8210 Blind Rigolets Y N/A  08APRO8 Y Y 26AUGO8 N N
8211 Counterfeit Pass Y| N/A | 08APRO8 Y Y 26AUGO8 N N \ \
8212  Fort Pike Canal Y 25FEB0O8 02APRO8 Y Y 26AUGO8 N N 03APR09
8213 Bayou Deleseire Y| N/A 16APRO8 Y Y 26AUGO8 N N  03APRO9 ‘Portion will be PW
8214  Unknown Pass Y N/A  08APRO8 Y Y 26AUGO8 N N
8215 Bayou Thomas Y| N/A 16APRO8 Y Y 26AUGO8 N N 190CTO08 \
8216 Marques Canal Y N/A 16APR0O8 Y Y 26AUG0O8 N N Portion will be PW
8217  Venetian Isles Ext. Y | 20FEB0O8 07APRO8 Y Y 26AUGO8 N N  01APRO9 \
8218 lIrish Bayou Y 21FEB08 03APRO8 Y Y 26AUG08 N N
8219 Maxant Canal Y | 20FEBO8 N/A N N 26AUGO8 N Y \ ‘NMA
8220 Bayou Michoud Y 07MARO8 NA N N 26AUGO8 N Y NMA
8221 Michoud Canal Y | 12MAR0O8 07APRO8 Y Y 26AUGO8 N N \ \
8222 Lakefront Airport Marina Y 29FEBO8 N/A Y N 26AUGO8 N Y NMA. Recommend no work due to previous FEMA PW
8223 Bayou St. John Y | 22FEB08 21APR0O8 N N 26AUG08 N Y \ ‘NMA
8224 UNO Lakefront Campus Y N/A N/A Y Y 26AUGO8 N N Will be worked as part of Lake Pontchatrain
8225 Orleans Canal Y | 17MAR0O8 21APR0O8 N N 26AUGO8 N Y \ ‘NMA
8226 New Orleans Municipal Yacht Harbor Y 29FEB08 21APR0O8 Y N 26AUG0O8 N Y NMA
8228 Elan Vitale Y| N/A | 25APRO8 Y Y 26AUGO8 N N \ \
8229  Fort Macomb Y N/A  25APRO8 Y Y 26AUG08 N N 31MAR09
8230 Marques Island Canal Y | 16MAY08 17MAY08 Y Y 26AUGO8 N N \ \
8231 Carter Canal Y 16MAY08 17MAY08 Y Y 26AUGO8 N N
8232 Fort Canal Y| N/A 17MAY08 Y Y 26AUGO8 N N \ \
8233  Chef Pass Marina Y 16MAY08 17MAY08 Y Y 26AUGO8 N N
8234 Little Cedar Bayou Y N/A 16APRO8 | Y Y |26AUGO8 N | N
TOTALS 25 25 13 21 21] 19 25 0] 6 5 0 oJoJoJo
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8346 Wagon Wheel Y 05NOV08 | 18NOV08| Y Y N N
8347 Red Pass Y O05NOV08 18NOVO08 Y Y N N
8348  Buras Boat Harbor Y O05NOV08 19NOV08 Y VY N N | |
8349 Grand Bayou Y O05NOV08 13NOV08 N Y N N SONAR provided from previous Phases.
8350 Fosters Canal Y O05NOV08 13NOV08 Y VY N N | |
8351 St Jude Canal Y O05NOV08 13NOV08 Y Y N N
8352 Jefferson Lake Canal Y O05NOV08 12NOV08 Y VY N N | |
8353 Bay Sanbois Y O05NOV08 13NOV08 N N N Y NMA
8354 Judge Lake Perez Y | 05NOV08 12NOV08 N Y "N N | ~ No Known Targets
8355 Lake Laurier Y O05NOV08 12NOV08 N N N Y NMA
8356 Bayou Dupont Y O05NOV08 12NOV08 Y VY N N | |
8357 White Ditch Y O05NOV08 17NOV08 N N N Y NMA
8358 River Aux Chenes Y O05NOV08 17NOV08| Y | Y N | N
TOTALS 13 13 13 13 8 10 0 0 3 0 0 0j]0]JOfO
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8419 Bayou Dupree Y 07AUGO08 | 25SEPO8 | Y Y N N
8420 Hapiness Bayou Y 07AUGO08 25SEP08 Y Y N N
8421 Dike Ditch Y O07AUGO8 25SEP08 Y Y N N | |
8422 Bayou Bienvenue Y 07AUGO08 25SEP08 Y Y N N
8423 Creedmore Canal Y O07AUGO8 21SEP08 Y Y N N | |
8424 40 Arpent Canal Y 07AUGO08 N/A N N N Y NMA
8425 20 Arpent Canal Y 07AUGO8 NA N N N Y ‘NMA
8426  Oliver Canal Y 07AUGO08 21SEP08 N N N Y NMA
8427 Dead End Canal Y | 07AUGO08 21SEPO8 N N N Y ‘NMA
8428 Lake Lery Y 07AUGO08 N/A Y Y N N Subsurface only
8429 Bayou Lery Y O07AUGO8 21SEP08 Y Y N N | |
8430 Bayou Terre Aux Beoufs North Y 07AUGO08 21SEP08 Y N N Y Waterway heavily impacted by storms Gustav and lke.
8431 Dudenheffer Bayou Y O07AUGO8 23SEP08 Y Y N N | |
8432 Double Pipeline Canal Y 07AUGO08 24SEP08 N Y N N Surface work only, Lined with pipelines
8433 Bayou Bernard Y O07AUGO8 24SEP08 Y VY N N
8434 Bayou Yscloskey Y 07AUGO08 N/A Y Y N N Subsurface only
8435 Bayou La Loutre Y | 07AUGO08 23SEP08 Y N N Y ‘Waterway heavily impacted by storms Gustav and Ike.
8436 Spoil Canal Y 07AUGO08 25SEP08 Y Y N N
8437 Bayou La Loutre/Eloi Bay Y O07AUGO8 24SEP08 Y VY N N | |
8438 Crooked Bayou Y 07AUG08 23SEP08 Y Y N N
8439  Middle Bayou Y O07AUGO8 23SEP08 Y Y N N | |
8440 Reggio Canal Y N/A 24SEPO8 Y Y N N Waterway addes during Surface Survey.
TOTALS 22 22 21 18 17 16 0 0 6 0 0 0jJ]0]JOfO




ICS 209 St. Charles Parish 5/1/20098:14 AM
Parish 17
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7900 Bayou Des Allemands Y 270CT08 | 290CTO08 | Y Y 11MARO9 N | N
7901 Bayou Gauche Y 270CT08 290CTO8 Y Y 11IMAR0O9 N N
7902 Cousin Canal Y [270CTO8 NA N N 1IMAR09 N Y ‘NMA
7903 Lake Cataouache Y 270CT08 290CTO08 Y Y 11IMAR09 N N
7904 Bayou Couba Y | 270CT08 290CT08 Y Y 11IMAR0O9 N N \
7905  Sellars Canal Y 270CT08 290CT08 Y Y 1IMAR0O9 N N
7906 Paradis Canal Y [270CTO8 NA N N 1IMAR0O9 N Y ‘NMA
7907  Providence Canal Y 270CT08 300CTO8 Y Y 1IMAR0O9 N N
7908 80 Arpent Canal Y | 270CT08 300CTO8 Y Y 11IMAR0O9 N N \
7909  Hymel Canal Y 270CT08 NA N N 1IMARO9 N Y NMA
7910 St Charles Canal Y | 270CT08 290CTO8 Y Y 11IMAR0O9 N N
7911 Gross Canal Y 270CT08 NA N N 1IMARO9 N Y NMA
7912  Pipeline Canal Y [270CTO8 NA N N 1IMAR0O9 N Y ‘NMA
7913  West Return Canal Y 270CT08 300CTO8 Y Y 11IMAR0O9 N N
7914  Walker Canal Y 270CT08 NA N N 11IMAR09 N Y NMA
TOTALS 15 15 15 9 9] 9 15 0] 6 0 0 oJoJoJo
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ICS 209 St. James Parish
Parish 18
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7350 | Airline Highway Borrow Canal Y N/A 23JUNO8 | Y Y 02MAR09 N N
7351 Highway 20 Borrow Canal Y 13JUNO8 23JUNO8 Y N O02MAR0O9 N Y No Targets Found, NMA
7352 Bayou Chevreuil Y 13JUNO8 01JULO8 Y Y 02MAR0O9 N N |
7353 Bayou Citamon Y 13JUNO8 01JUL08 Y Y O02MARO9 N N
7354  Bayou Napoleon 'Y NA | NA N N 02MAR0O9 N Y ‘NMA
7355 Bayou Verret Y N/A N/A N N O02MARO9 N Y NMA
TOTALS 6 6 3 4 4 3 6 0 3 0 0 01]0]0]0
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St. John the Baptist Parish
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Parish 19
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ICS 209 St. Mary Parish
Parish 21
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7013 | Beacon Point Y | 11JUNO8 | 30JUNO08 | Y Y 11FEBO9 | N N
7014 Bayview Marina Y 11JUNO8 30JUNO08 Y Y 11FEBO9 N N
7015 Bayou Cypermont Y 11JUNO8 30JUNO8 Y Y 11FEB0O9 N N L
7016 West Cote Blanche Bay Y 11JUNO08 30JUNO8 N N 11FEBO9 N Y Public oyster beds, NMA
7017 East Cote Blanche Bay Y | 11JUNO8 | 30JUNO8 | N N | 11FEBO9 | N | Y Public oyster beds, NMA
TOTALS 5 5 5 5 3 3 5 0 2 0 0 0]0]0fO0
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8510 Cane Bayou Y 29NOVO7 NA N N |17DEC0O8 Y N
8511 Salt Bayou Extension Y O04APR08 09APRO8 Y Y 17DEC0O8 N N
8512 Powell Canal Y | 20FEB0O8 09APRO8 Y Y 17DECO8 N N \ \
8513 Bayou Melun Y 20FEB08 09APRO8 Y Y 17DEC08 N N
8514 Palm Lake NW 'Y 27Feb08 08APRO8 N Y 17DECO8 N N | |
8515 Palm Lake SW Y 27FEB0O8 08APRO8 Y Y 17DECO8 N N 15APRO9
8516  Coin Du Lestin Y 06MARO8 08APRO8 N N 17DEC08 N Y \ 'Water depth is not sufficient to allow surveying with Side Scan
8517 Bayou Paquet Y 19MAR08 08APRO8 Y N 17DEC08 Y N
8518 Bayou Liberty "B" Y| N/A 08APRO8 N N 17DECO8 N Y \ \
8519 Bayou Liberty "C" Y NA 08APRO8 Y Y 17DECO8 N N 15APRO9
8520 Carr Drive Y | 16NOVO7 O07APRO8 Y Y 17DECO8 N N \ \
8521 Pearl River Nav. Canal Y NA 14APRO8 Y Y 17DECO8 N N
8522 Brown's Village Y [16NOVO7 N/A N N 17DECO8 Y N \ 'Recommended for PW
8523  Ski Pond Y 16NOVO7 NA N N 17DECO8 N Y Per FEMA, no work in this WW-private WW.
8524 Gum Bayou Y [16NOVO7 N/A N N 17DECO8 Y N \ 'Recommended for PW
8525 Treasure Island Y 18MARO8 O7APRO8 Y Y 17DECO8 N N
8526 East Diversion Canal Extension 'Y NA | NA N N 17DECO8 Y N \ \
8527 Bayou Bonfouca Ext. Y NA 08APRO8 Y Y 17DECO8 N N 15APRO9
8528 Little Lagoon 'Y NA | NA N N 17DECO8 N Y \ 'No access to waterway. Awaiting FEMA decision.
8529 Lake Pontchartrain Y Y 17DEC0O8 N N
8530 Facine Canal 'Y NA | NA Y Y 17DECO8 N N \ \
8531 Eden Isle Y NA NJA~ Y Y 17DEC0O8 N N 14APR09
8532  North Shore Canal 'Y NA | NA N N 17DECO8 Y N \ ‘NMA
8533 Valley Island Canal Y 22JULO8 22JULO8 N Y 17DECO8 N N
8534 | Tchefuncte River Ext Y | 20AUGO08  20AUGO08 | N Y 17DEC08 N | N |18AUGO08 Subsurface work is not allowed per SHIPO
TOTALS 25 25] 13 15 Ji2] 5] 25 [e6[ 4] 5 0 Tofofo o
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Organic Debris blocks northern section of the river
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8608 Bayou du Large Y | 14APR08 06MAY08| N N N Y NMA, Waterway heavily impacted b ystorms Gustav and lke.
8609 Houma Nav Channel Y N/A 01MAY08 N Y N N Case in previous Phase. Previous CG SONAR available
8610 Bayou Grand Caillou Y | 14APR08 01IMAY08 Y N N Y 'NMA, Waterway heavily impacted b ystorms Gustav and Ike.
8611 Bayou Petite Caillou Y 15APR08 29APR08 N Y N N Case in previous Phase. Previous CG SONAR available
8612 Bayou Terrebonne Y 15APR08 07MAY08 N Y "N N | Debris removal will be limited to HAZMAT and previously id'ed eligible debris.
8613 Bayou Point au Chien Y N/A 08MAY08 N Y N N Case in previous Phase. Previous CG SONAR available
8614 Lake Theriot Y| NA  NA N N N Y ‘NMA
8615 Lake de Cade Y N/A N/A N N N Y NMA
8616 Lake Mechant Y| NA  NA N N N Y ‘NMA
8617 Lake Barre Y N/A N/A N N N Y NMA
8618 Lake Felicity Y| NA  NA N N N Y ‘NMA
8619 Lake Chien Y N/A N/A N N N Y NMA
8620 Canal St. Jean Charles 'Y NA  NA N N N Y ‘NMA
8621 Bayou Jean Lacroix Y N/A N/A N N N Y NMA
8622 Lake Boudreaux Y N/A NNA~ N N N Y ‘NMA
8623 Bayou Dulac Y N/A 06MAY08 Y Y N N
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8703 |Bayou Tigre Y | 23JUNO8 | 02JULO8 | Y Y N N
8704 Oak Island Y 23JUNO8 02JULO8 Y Y N N
8705 Boston Bayou Y 23JUNO8 02JULO8 Y Y ‘N N |
8706  Vermillion River Y 23JUNO8 02JULO8 Y Y N N
8707 Hebert Canal Y | 23JUNO8 16JULO8 N N N Y ‘NMA
8708 Freshwater Bayou Canal Y 23JUNO8 17JULO8 Y Y N N
8709 No Name Canal Y | 23JUNO8 16JULO8 N N N Y ‘NMA
8710 Pecan Canal Y 23JUNO8 16JULO8 Y N N Y NMA
8711 White Lake Y 23JUNO8 16JULO8 Y Y ‘N N |
8712 McHellney Canal Y 23JUNO8 17JULO8 Y Y N N
8713 Belle Isle Y 23JUNO8 17JULO8 Y Y ‘N N |
8714 Inter-Coastal Waterway (ICW) Y 23JUNO08 02JULO8 Y Y N N
8715 Acadiana Marina Canal Y| N/A  17JULO8 Y Y ‘N N \
8716  Audubon Canal Y N/A  17JUL08 Y Y N N
8717 Seventh Ward Canal Y| N/A  17JULO8 Y Y ‘N N \
8718 Little Vermillion Bay Canal Y N/A 17JULO8 N N N Y Public oyster beds
8719 Property Line Canal Y| N/A  17JULO8 Y Y ‘N N \
8720 Schooner Bayou Y N/A 17JULO8 Y N N Y Public oyster beds
TOTALS 18 18 12 18 15| 13 0 0| 5 0 0 ofo]Jo]fo
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